CHANGE ORDER

Change Order No.: CO-008
Date: April 9, 2026
Project: Oakridge Public Library - Roof Replacement
Owner: Oakridge Library District
Contractor: Summit Roofing & Sheet Metal

Description of Change:
Replace 400 sq ft of deteriorated roof decking discovered after tear-off of the existing membrane. Includes new plywood sheathing.

Contract Sum Prior to This Change Order: $640,000.00
Net Change by This Change Order: $9,480.00
New Contract Sum Including This Change Order: $649,480.00

Schedule Impact: 0 days