CHANGE ORDER

Change Order No.: CO-031

Date: June 12, 2026

Project: Lakeview Elementary - Gym Floor Replacement

Owner: Lakeview School District

Contractor: Northstar Flooring Inc.

Description of Change:

Remove and replace damaged maple gym flooring after water intrusion.

Contract Sum Prior to This Change Order: $310,000.00

Net Change by This Change Order: $27,500.00

New Contract Sum Including This Change Order: $337,500.00

Schedule Impact: 9 days